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MEETING MINUTES
Subject: Expedited Response Action Weekly Interface

TO: Distribution BUILDING: 740 Stevens Building
FROM: W. L. Johnson CHAIRMAN: G. C. H 1
o Number

Dept-Operation-Component Area  Shift Meeting Dates Attending
Environmental Engineering 3000 Day December 7, 1992 14
Distribution
State of Washington Department of Ecology LS. Environmental Protection_Agency
J. Donnelly* fax P. R. Beaver B5-01
L. Goldstein P. T. Day
D. Goswami* D. R. Einan
R. L. Hibbard D. A. Faulk*
J. Phillips L. E. Gadbois
D. D._Tee] P. S. Innis*
S[' 35 li(zl:fb] 0% Westinghouse Hanford Company

: Y M. V. Berriochoa B3-30
U.S. Army Corps of Engineers H. D. Downey H6-27
J. T. Stewart* A5-20 W. F. Heine B2-35

enar G. C. Henckel*  H6-04

ULS. Department of Energy, Rishland Fisld Office J. K. Patterson H6-27
H. L. Chapman A5-19 D. L. Sickle* H6-27
J. K. Erickson A5-19 T. M. Wintczak H6-27
E. D. Goller* Ab-19 N EDMC H4-22
R. G. McLeod A5-19 ERAG Route H6-04
P. M. Pak* A5-19
R. K. Stewart* A5-19
*Attendees I

The weekly interface meetings on the expedited response actions (ERAs) was
held to status the ERAs for the U.S. Department of Energy, Richland Field
Office and the regulators. The meeting was conducted in accordance with the
attached agenda. Actions were formally reviewed and the attached action item
1ist was updated. The weekly report is also attached.

The ERAs were discussed and their status summarized. EPA and Ecology stated
that changes would be necessary for the second phase sampling plan for the
North Slope, but that the sampling could begin 12/14/92. The U.S. Army Corps
of Engineers agreed to provide copies of the Tletter to RL concerning ordinance
support activity. The status of the focused feasibility study for EM-2-3,
IU-1 was also discussed. The previous agreement regarding regulator
traqsmigsion of information/data obtained during field activities was
reviewed.
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Attachments:

1. Agenda

2. Action Item List

3. Decisions, Agreements & Commitments

4. Expedited Response Action Weekly Report, week ending 12/4/92
5. 10/26/92 Agreement
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WEEKLY ERA INTERFACE AGENDA

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS

DATE:

December 7, 1992

GENERAL ISSUES
- ERA Interface Action Item review

INDIVIDUAL PROJECT STATUS

- 200-W Carbon Tetrachloride
o Site characterization FY 93 document to RL 11/30/92
o Status of passive emissions (EPA)
o Status of interim record of decision (EPA)
o ERA Groundwater Plum proposal to RL 12/7/92

- N-Springs
o EE/CA has been initiated, new schedule to be provided next week

- Sodium Dichromate
o Public review status?

- North Slope
o Second phase sampiing provided to Ecology and EPA 12/3/92
o ERA proposal under development

- Pickling Acid Crib
o Sampling completed 12/7/92

- Riverland
0 Soil gas results

- 618-11 .
0 Document work continues
o Packaging & transportation

- 618-9 & 316-5
o Closure report status?

OTHER ISSUE
o Video tapes
SUMMARY OF ACTION ITEMS
SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS




ORGANIZATION

WHC

WHC

WHC

WHC  (revised)

WHC

EXPEDITED RESPONSE ACTION INTERFACE MEETING

-ACTION ITEMS-
December 7, 1992

ACTION ITEM

WHC will provide RL, EPA, and Ecology copies of

the GPR reports for the Riverland ERA site when

it becomes available. (open) North Slope, Sodium
Dichromate, and Pickling Acid reporits have been

provided. {open)

Provide description of the best method to
incorporate 618-10 into 618-11 ERA. (open)

NucTear Safety briefing on the approach to be
used for 618-11 ERA when determined. (open)

WHC will prepare draft fact sheets on the new
ERAs for review. (open)

Provide a Tist of wells, depths, and locations
around 618-11. (open)




EXPEDITED RESPONSE ACTION INTERFACE MEETING

~-DECISIONS, AGREEMENTS, & COMMITMENTS-
December 7, 1992

DECISIONS:
AGREEMENTS A% ei;;ﬁﬁhsféf;«>v‘§7 O cvs s
COMMITMENTS :

DOE Representative

EPA Representative

ECOLOGY esentative

WHC Representative
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Weekly Report, Week Ending December 4, 1992
EXPEDITED RESPONSE ACTIONS
Technical and Management Contact - Wayne L. Johnson, 376-1721
Environmental Division

North Slope Expedited Response Action - Preparation of the sampling plan for
the miTlitary sites and cisterns has been completed. The plan was provided to
the U.S. Environmental Protection Agency, the State of Washington Department
of Ecology and the U.S. Department of Energy, Richland Field Office for their
review. Phase two sampling activities are scheduied to begin the week of
December 14, 1992. Preparation of the Expedited Response Action (ERA)
proposal continues. Analytical data from the first phase of sampling is
arriving. The data is being placed into a data base to allow for
interpretation.

N-Springs Expedited Response Action - The preparation of the ERA proposal has
been initiated.

Pickling Acid Crib Expedited Response Action - Sampling of the White Bluffs
Pickling Acid Crib has been initiated. Approximately half the sampling
locations have been completed. Field screening does not indicate any metal
levels above background.

Riverland Railroad Site Expedited Response Action - Work continues on the
first draft of the Riverland Environmental Engineering/Cost Analysis (EE/CA).

Sodium Dichromate Expedited Response Action - The Sodium Dichromate EE/CA
pubiic review schedule will be delayed by two weeks.

618-11 Expedited Response Action - Plans for the 618-11 ERA were discussed
with the Hanford Cultural Resource Specialists. Postponement of surveys at
this site is fitting given their current and projected workload. Surveys are
tentatively planned for next spring. New.historical data and/or photos
pertaining to 618-11 are being reviewed. A meeting was scheduled with WPPSS,
the Washington Department of Health, RL, PNL, and WHC representatives to
introduce and discuss the 618-11 ERA. Monthly interface meetings were
established to keep all informed of pertinent burial ground ERA activities.
Researching well locations and depths surrounding the subject burial ground.

200 West Carbon Tetrachloride Expedited Response Action -

Requlatory - An analysis of ARARs associated with the use of catalytic
oxidation has been completed. This evaluation is being conducted in support
of reevaluating using onsite organic treatment systems.

Regulatory analysis was provided for the RO/CT test.
Site Characterization (ERA and Arid ID) - The draft fiscal year (FY) 1993 Site

Characterization Workpian has been transmitted to RL, for follow-up
distribution to the regulators. The plan covers characterization for both the
ID and the ERA.



Phase 1 of the pipeline assessment work has been put off due to work
prioritization issues within Plutonium Finishing Plant (PFP) (the 216-Z-9
lines require access from PFP). A meeting is planned with PFP management to
find a solution to this issue.

Baseline Monitoring - on November 23, 1992, high pressure (29.4) caused very
few detections of volatile organics. Only one well had detectable volatiles
(4 ppm). Two soil-gas probes had slight detections (.5 ppm) and both cone
penetrometer points had detections (51 ppm and 4802 ppm).

Moderate pressure (29.2) yielded many detections of volatile organics. Most
stations had detections with a wellhead high of 475 ppm at 299-W18-246 (lower
interval).

Work continues on the final report for the FY 92 baseline monitoring.
Well Field Design - The draft FY 93, "Wellfield Enhancement Workplan" has been

sent out for internal review. Informal draft copies have been supplied to
EPA.

Vapor Extraction System Operations (GAC Release and Regeneration) - The letter
to DOE-HQ requesting a waiver from the off-site shipment moratorium is being
put on hold until additional sampling is conducted to support the request.
Sampling is tentatively scheduled for the week of December 7, 1992.

The radon test plan has been revised and is currently being edited. A radon
test will be conducted to support releasing the carbon canisters.

There is some concern regarding the GAC contract, as no delivery of GACs to
the vendor have been conducted. WHC Procurement representatives are
evaluating the situation.

Existing Operations - VES operations were down three days this week to replace
a CAM and problems with the CC1, monitor.

24 Hour Operations - The process control system is still being debugged.
Terminal strips that had been ordered for connecting the inpuf and output
devices will not arrive until mid December, so some were obtained from Radar
Electric to enable this work to begin. It is estimated that 24 hour
operations will begin the week of January 4, 1993.

Upgrade Existing System (1000 cfm) - Work is proceeding with procuring and
installing necessary equipment (i.e. motors).

Leased 500 cfm Vapor Extraction System (VES) - Bids for leasing the 500 cfm
VES unit are due by close-of-business Monday, 12/7. Thus far, 3 of the 6
vendors have said they will submit bids. Fabrication and assembly of
equipment (e.g. HEPA filtration units) to support the Teased 500 cfm VES unit
is progressing very well.

Z-9 Operations -~ Engineering/Operational support services have been procured
to supply additional support to the VES team, to meet milestones at Z-9.
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Onsite Treatment Study - Ebasco services were procured to assist in writing up
this study, which is a reevaluation of onsite treatment processes for carbon
tetrachloride. Battelle Seattle Research Center will continue with their
assessment of ARARs for treatment alternatives, coordinating their efforts
with Ebasco.

Planning - A planning proposal has been prepared to initiate an ERA on
dissolved CC1, contamination in the unconfined aquifer underlying the 200 West
Area. The document (WHC-SD-EN-PD-012) has been released.

VOC-ARID Inteqrated Demonstration -~ Conceptual test plans for the various
technology demonstrations have been turned in.

The WHC offgas membrane equipment has been moved to the VES site for
demonstration, once 24-hour operations are achieved.

Russian Training - DOE-HQ has now approved funding for the conduct of a two-
week training session for Russian nuclear environmental workers. One week of
training will be spent at the Hanford Site (week of April 12, 1992) The
training will utilize both Westinghouse and PNL rescurces and is being led for
RL by a PNL/WHC team.

Qutreach ~ Filming of the VES site and field crew was conducted by a film crew
from "Beyond 2000," an Ausiralian television program which is seen in over 60
countries, including in the United States on the Discovery Channel.

A site visit was conducted for Los Alamos personnel, who are interested in
both ERA and VOC-Arid ID activities, as they apply to environmental work at
their site. Arrangements are in progress to include LANL in workshops on the
ERA/VOCs Arid ID, to be conducted next spring. Separate workshops will be
held for the Idaho Falls National Lab, and Rocky Fiats.

A presentation on the cone penetrometer demonstration was provided by Applied
Research Associates. The demonstration included collaborative efforts, around
the cagbon tetrachloride site. Future work between ARA and the ID/ERA work is
planned.

Upcoming tours include Washington Nuclear Waste Board and Zinfer Ismogilov

(both December 8, 1992). A poster session will be presenting a poster session
on their work with the ERA at AGU next week.



—~ EXPEDITED RESPONSE ACTION INTERFACE MEETING

) . -DECISIONS, AGREEMENTS, & COMMITMENTS-
October 26, 1992 -

DECISIONS:
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